CONSTRUCTION CONTRACTS

5.

Approve Change Order #1 to CC-1228-04/TLR — Greenwood Lakes
WWTF Master Pump Station Upgrades Mechanical Screens with
Wharton-Smith, Inc., Lake Monroe ($39,900.00)

CC-1228-04/TLR provides for all supervision, labor, materials, power, light,
heat, fuel, water, tools, appliances, equipment, supplies, and means of
construction necessary for completion of the work described as: installation
of two (2) self cleaning mechanical screens, two (2) screenings conveyors,
associated control panel and accessories, asphalt driveway replacement
with concrete driveway, minor piping and odor control duct modifications at
the Greenwood Lakes WWTP master pump station. This project also
includes removal and disposal of the existing screen from the pretreatment
structure, removal of existing observation stairs from the top of existing
pretreatment structure and addition of new aluminum checkered plate on
the existing pretreatment structure influent channel at the Greenwood
Lakes WWTP.

The Country Club Water Treatment Facility project was originally bid by the
County under CC-1235-04/AJR. The County received one bid in the
amount of $65,400.00. Subsequent to receiving the single bid, Wharton-
Smith (whose work on CC-1228 is nearby) was approached as a less
expensive alternative to the single bid. Wharton-Smith quoted this project
to staff as a change order in the amount of $39,900.00, a savings of
$24,500 or 39%. Wharton-Smith’s current close proximity to this project
from project CC-1228-04/TLC allows a savings through mobilization efforts.

Change Order #1 will provide for minor concrete construction, installation of
supports, and coating of existing structures at the Country Club Water
Treatment Facility. The following is a summary of the cost of the contract:

Original Contract Sum $642,000.00
Add Change Order #1 39,900.00
Revised Contract Sum $681,900.00

This is a budgeted project and funds are available in account number
40100.169100 (Water & Sewer, Construction in Progress), CIP #0645.01.
Environmental Services and Fiscal Services/Purchasing and Contracts
Division recommend that the Board approve the change order and
authorize the Chairman to execute Change Order #1.



SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING DIVISION 1101 E. First Street
Sanford, FL 32771
ORIGINAL
CONTRACT NO: CC-1228-04-TLR INITIATION DATE: 6/14/04 CONTRACT DATE: 05/20/03
CHANGE ORDERNO: 1 " ACCOUNT NO: ARCH/ENG PROJECT: 07-1197.10

CONTRACT FOR: Wharton-Smith, Inc.

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE (S) IN THIS CONTRACT:

Item 1: Minor concrete construction, installation of supports, and coating of existing structure(s) at the Country
Club Treatment Facility.

REASON FOR CHANGE (S):

Item 1: Request by the county for restoration of structure(s) at the Country Club Treatment Facility.

ORIGINAL CONTRACT SUM ....oiceiiciirreseniin it steesasssesasestnasanssssessstes s sseesereonesas $___642.000.00
CONTRACT SUM PRIOR TO THIS CHANGE ORDER .........cooimriiiereenene $ 0

CHANGE ORDER (increase) (decreased) (unchanged).........coovvrvevrecevenecenninn§ - 39,900.00
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE.................. $_ 681.900.00

CONTRACT TIME WILL BE (increased) (decreased) (unchanged)
BY _ CALENDAR DAYS NO-CALENDARDAYS. ... 45

FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER ........cccoeeieiniicnnn 02/24/05
(substantial completion changed to 01/25/05
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App. H



WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents and equitable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order
shall constitute CONTRACTOR's completion acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.)

pursuant to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Order shall have no effect
on the original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

Jack Cheney pBs&l (R A S16 4l ) Wharton-Smith, Inc
PROJECT MANAGER ARCHIFTECT/ENGINEER CONTRACTOR (Seal)
Utilities Division Winter Park, Florida Lake Monroe, Florida
DEPT/DIV. Address Address
By: By: (N ”‘féi Flitey  By;
Date: Date: / bt Date: —7, 4L
7 7

Approved as to from & legal sufficiency:

County Attorney Date
SEMINOLE COUNTY BOARD CLERK OF THE CIRCUIT
OF COUNTY COMMISSIONERS ATTEST:
Chairman
BCC APPROVAL DATE: DATE:
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SEMINOLE COUNTY
CHANGE ORDER ATTACHMENT

PROJECT NAME: Greenwood Lakes WWTF — Master Pump Station Upgrades
PROJECT/AGREEMENT NO.:  PS-561-00/BJC
CHANGE ORDER NO.: 1
QTY
UNIT INCR/
ITEM DESCRIPTION QTY | UNIT PRICE DECR | AMOUNT
1 Minor concrete construction, installation of 1 LS |$ 39,900 INCR [$ 39,900

the Country Club Treatment Facility.

supports, and coating of existing structure(s) at
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